



Proposal for Developing Branding Strategy for NVT Design Studio

Research Supervisor: Dr. Shyam Prasad

Professor, International School of Management Excellence

1. Executive Summary

This proposal outlines a collaborative project between our team and NVT Quality Design Studio, focusing on achieving high-quality outcomes in line with both organizations' goals. The project, with a timeline from July 2021 to March 2022, and a total budget of Rs. 700,000 only aims to leverage mutual expertise to deliver impactful results.

Key objectives include fostering innovation, enhancing process efficiency, and delivering value-driven solutions. With clear milestones and measurable deliverables, this proposal lays the groundwork for a successful partnership.

Rate: Rs.4,000 Per Hour

Maximum Budgeted Amount: 700,000

2. Project Objectives

- **Enhance Design Quality:** Improve design standards and processes within NVT Quality Design Studio.
- **Innovative Solutions:** Develop innovative methodologies tailored to the firm's operational goals.
- **Capacity Building:** Train and upskill the team to adapt to evolving industry demands.
- **Efficient Resource Allocation:** Ensure optimized use of the allocated \$700,000 budget.

3. Scope of Work

The scope of the project includes:

1. Assessment and Analysis:

- Conducting a comprehensive review of current workflows.
- Identifying gaps and areas for improvement.

2. Design and Implementation:

- Developing tailored solutions based on findings.
- Piloting new processes to evaluate effectiveness.



3. Monitoring and Evaluation:

- Establishing metrics to measure project impact.
- Providing periodic reports and recommendations.

4. Training and Development:

- Organizing workshops and training sessions.
- Equipping the team with tools and skills for sustainable improvement.

4. Timeline

The project will span from **July 2021** to **March 2022**, with the following key milestones:

Milestone	Timeline
Initial Assessment and Planning	July - August 2021
Development of Solutions	September - November 2021
Pilot Implementation	December 2021 - January 2022
Full Implementation	February 2022
Final Review and Handover	March 2022

5. Roles and Responsibilities

- **Our Team:**
 - Project management and oversight
 - Technical support and training
 - Regular progress reporting
- **NVT Quality Design Studio:**
 - Provide access to required resources and data
 - Actively participate in training sessions
 - Collaborate in implementing recommendations



6. Expected Outcomes and Benefits

- **Improved Efficiency:** Streamlined processes leading to cost and time savings.
- **Enhanced Quality Standards:** Higher quality outcomes in design projects.
- **Skill Development:** A more capable and confident workforce.
- **Sustainable Practices:** Long-term improvements embedded into workflows.

By aligning with the strategic priorities of NVT Quality Design Studio, this collaboration ensures that the firm remains at the forefront of industry innovation.

7. Conclusion

This project represents a significant opportunity for both organizations to achieve mutually beneficial outcomes. By investing in quality improvements and capacity building, NVT Quality Design Studio will be well-positioned for future success.

We look forward to discussing this proposal further and embarking on this journey together. Please let us know the next steps to move forward with this collaboration.